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| eased €ourt Location
County Administrative Office Building
- Circa 1935 .

GAL / Probation offices leased in separate Manti location
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Judicial Facility Design Standards

Courthouse Secure Holding and Circulation

« Highly secured areas are required for
prisoner holding and building security

CO ntrOI . sallyport
« Secured prisoner holding cells / - ™
circulation must be separated and not e L

accessible to public or court staff

« Central holding is typically located in
the basement and requires a secured
elevator to transport prisoners to the
courtroom.

* The holding area must be divided
between males / females for both adults
and juveniles to meet DOC standards.

| o
” control room
=




Utah State Courts

Prisoners waiting in staff / juror corridor
behind courtroom for arraignment hearing

Prisoners lined up at rear

courtroom door that is also used
by judge to access chambers
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No separation between jail / prison
inmates and males / females
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Courtroom side exit door secured
by deputies during murder trial



. Utah State Courts

" Judicial Facility Design Standards

Courthouse Secure Transportation Sally Port

« A vehicular sally port is required for
secured prisoner delivery with

immediate access to central holding —
« Sally port must be completely enclosed N
with automatic roll-up doors. waee |

* Views into the sally port of prisoner
transport must be completely obscured -
from the outside.
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Prisoners are escorted out of the
courthouse into an unsecured
public parking lot for transportation

Over 700 prisoners are
transported through this
unsecured parking lot
annually
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" Judicial Facility Design Standards

Courthouse Secured Judge’s Parking Area

» Secured parking for judges must
be attached to the courthouse
adjacent to a dedicated judicial
entry.

« Parking area must be surrounded
by a privacy / security fence and
accessed through an automatic
roll-up door.

« Must be separate from prisoner
transportation sally port
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JUDGE'S PARKING
SPACE AND

| UNSECURE PATH
OFTRAVEL INTO
COURTHOUSE

Existing Unsecured Judge’s Parking Area
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Building Renovation Option?

» The existing facility would require a substantial
remodel (removing most of the existing structure) to
accommodate current security standards, ADA
accessibility needs and all the programmatic
requirements of the Court

= The County of Sanpete owns the facility and is
unwilling to fund a very costly renovation to a
historic building for a tenant.

= The County wants to recapture the leased space for
County personnel to occupy
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Purchased
4 Courthouse Site
2.34 Acres
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|
- ¥ Building Massing and Space Adjacencies

[ Courntroom Space
- [ Judicial Cffics Spacs
A— N \ \ ‘ " [ Clerk Of The Court
R [ Dsfendant In Custody
[ Shared & Common Spacss
[ Guardian Ad Litem
[ Probation




It is estimated that $155 PSF
can be directly attributed to the
cost of building this courthouse
to common industry standards
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Manti 6th District Courthouse
FY19 Purchased Property Cost*  $ 335,103

*Purchased with Land Bank Request and to be reimbursed

FY20 Abatement / Demolition** $ 1,070,655

** Demolition project funded through Court Capital Improvement request and to be
reimbursed. Site ready for new construction by February 2020

Total Funding Requested in FY 21 $ 19,597,906
Total Funding Requested for FY22 $ 20,461,379

Requested Annual O&M*** $ 90,388

*** New annual amount is reduced to 56% and will be supplemented by
reallocated rent ($71,898) from existing leases.
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Effect of Construction Escalation
on Total Project Cost

FY19 - $618 PSF
FY20 - $646 PSF
FY21 - $683 PSF
FY22 - $712 PSF

$94 PSF Cost Increase
Since FY19 CBE
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Manti 6th District Courthouse

Highest Ranked Facility Replacement Need
for State Courts
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Courthouse Hard Construction Cost Comparison

Past Construction Cost

Current Building

Cost *
Const Cost Const Cost
Year Cost (Hard Cost Cost (Hard Cost
Estimated |Location Total SF Only) PSF Funding Method Only) Cost PSF
County revenue bond with annual
2016  |Price District Court ** 31,728 | § 13,353,629 | § 421 |payments (100%) from State $17,696,885 | § 558
County revenue bond with annual
2012  |Nephi District Court ** 8,564 | S 2,726,487 | § 318 |payments (100%) from State S 4,430,574 | § 517
2020 [Manti District Court 30,221 $15,833,042 | $ 525

* Escalated building costs provided by DFCM based on current construction costs

** Courthouses owned by County after final revenue bond payment (30 years)

Construction cost escalation increase
since 2012 = 38%
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COURTHOUSE INDUSTRY STANDARD ELEMENTS CONSTRUCTION COSTS suidingares 30021

Project Cost $20,668,561.00

INDUSTRY STANDARD COSTS INDUSTRY STANDARD COSTS + INDUSTRY STANDARD COST +
ABOVE STANDARD CONST ADDITIONAL COURTHOUSE REQUIRED SPACES +
SPACES REQUIRED 10% FOR REMOTE LOCATION
% OF ADDED
SQUARE FOOT TOTAL SQUARE SQUARE FOOT % OF TOTATL SQUARE FOOT % OF TOTAL
COST PREMIUM  TOTAL COST COST FOOTAGE COST PREMIUM TOTAL COST COST COST PREMIUM  TOTAL COST COsT
Construction Costs
Manti Site Demolition & Abatement $1,070,000.00 5.63%| $1,070,000.00 5.63%)| $1,070,000.00 5.63%|
Emergency Power $10.90 £329,245.40 1.73% 510.90 $329,245.40 1.73%) 511.99 $362,169.94 1.91%
Security Cameras [ Duress System 57.36 $222,316.16 1.17% 57.36 5222 316.16 1.17% $12.00 $362,472.00 1.91%
Exterior Security Features for Deterrent Features 57.18 $216,879.08 1.14% 57.18 $216,879.08 1.14% 57.90 $238,566.99 1.26%
Structural Upgrades for Essential Facility $10.12 £305,684.72 1.61% $10.12 £305,684.72 1.61%) 511.13 $336,253.19 1.77%|
Technology, Audic Visual, DAS 51272 $384,220.32 2.02% 51272 $384,220.32 2.02% $13.99 5422 642.35 2.22%
Security Elevators / Stairways / Circulation 864 $435.00 $375,840.00 1.93%| 3.4 S478.50 5413 424 00 2.18%)24.
Judges Parking 3,000 $152.00 r $456,000.00 2.40%| 2.4, 5167.20 $501,600.00 2.64%[2.
Central Holding / Courtroom Holding / Sally Port 1,904 $280.00 $533,120.00 2.831%[4. $308.00 $586,432.00 3.09%|
Entry Screening Station 480 5320.00 $153,600.00 0.81%[%. $352.00 $168,960.00 0.89%
Total Courthouse Fitout (Construction) $48.28 $2,528,345.68 13.31%[1. 6,248 $4,046,905.68 21.30%[1. $4,462,520.47 23.49%[1.
Soft Costs
DFCM Design Complexity Addition $85,500.00 0.45% $85,500.00 0.45% $85,500.00 0.45%
Screening Station & Equipment 0.00% $165,000.00 0.87% $165,000.00 0.37%
Total Courthouse (Soft Costs) £85,500.00 0.45% $250,500.00 1.32% $250,500.00 1.32%
TOTAL PROJECT COSTS $2,613,845.68 13.76%) £4,297,405.68 22.62%) 24.81%/5.
Notes:
1. Costs bazed upan the difference between Schoals & wypical Office Building Construction @ $240(sf
Z. Azsumes an enclosed outdoor parking area F¥21 CBE Total Project Cost % 20,668,561
3. Includes additional square foatage required to accommadate the additional circulation Minus Courthouse Elements Cost
4. Based on estimated square footage per Manti feasibility study 942019 Comparison Total Project Cost 5 15,955,541
A" Assumes 2018 costs, no escalation! .
Comparison SF
Cost
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Manti Courthouse Feasibility Study Sept. 2019

PROGRAM SUMMARY AND FINDINGS
Department Summary Space NSF Department G5F Building GSF
A Coourtroom Space 5,512 6,768 8325
B Judicial Cffice Space 1,200 1,636 1,889
C Clerk of the Court 1,756 2,243 2,755
D Defendant-in-Custody 1,220 1,548 1,804
E Shared & Common Spaces | 2,790 3,330 11,880
F Guardian Ad Litern 847 1,089 1,339
G Probation 1,080 1,378 1,695
H Meditation 200 260 320
Totals 18,140 30,208




